

	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
<b>ASTM Seq. VID Precision/BOI/VGRA Matrix</b>																	
MOU & Funding																	
Matrix Oil Procurement, Blending & Distribution																	
SP to Resolve Test Issues - Oil Pressure, Fuel Diffs, MAP, etc.																	
BL and Flush Oil Procurement for Life of GF-5																	
Engine Procurement for the Life of GF-5																	
Run Step 1 of the Precision Matrix																	
Calibration Oils Decision and Homogination by TMC																	
Run Step 2 of the Precision Matrix																	
Statistical Analysis of Matrix																	
ASTM Test Acceptance of the Sequence VID																	
ACC Registration Begins																	
Technology Demonstration for GF-5																	
ILSAC/Oil Approve GF-5 Specification																	